

Projekt Messdatenerfassung

Philipp Iatrou

Anwendungsentwicklung

Nr.	Vorgangs- bezeichnung	Vorgangs- bzw. Projektdauer in Kalender-Wochen																			
		47	48	49	50	51	52	53	1	2	3	4	5	6	7	8	9	10	11	12	13
1	Konzeptentwicklung	hatched	hatched	red																	
2	Hardware			hatched	yellow	hatched															
3	Dokumentation			teal	teal	teal	teal	teal	teal	teal	teal	teal	teal	teal	teal	teal	teal	teal	teal	teal	teal
4	Software				hatched	hatched	pink	pink	pink	pink	pink	pink	pink	pink	pink	pink	hatched	hatched			
	Pascal				hatched	hatched	blue	blue	blue	blue	blue	blue	blue	hatched							
	Excel												hatched	gray	gray	gray	hatched	hatched			
5	Test																hatched	olive	olive	olive	hatched
6	Handbuch												hatched	green	green	green	green	green	green	hatched	hatched

LEGENDE : KW in 1998 KW in 1999 Vorlaufzeit Nachlaufzeit